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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GRANITE ROCK COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

WATSONVILLE CA 95077

(925)552-8253

 

(707)746-8028

 

 

 

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

DUSSELL, PATRICK

Resident
Engineer

 

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)663-8966

 $3,047,797

 $83,985,000

 $3,427,736

 $5,485,000

 $585,000

 $2,485,000

Bid + CCOs

 $0

 $67,007,818

 $2,185,568

 $5,108,853

 $420,908

 $2,135,755

Comp To  date

 $0

 $0

 $362,136

 $0

 $0

 $0

This Month

10/02/18

01/15/17

04/12/18

03/17/17

02/10/17

03/03/17

Awarded

10/25/18

01/19/17

05/16/18

03/17/17

02/10/17

03/03/17

Approved

12/28/18

01/02/19

10/30/18

12/27/17

09/02/18

Est Comp

 0%

 49%

 78%

 100%

 100%

 100%

%Time

 0%

 80%

 63%

 93%

 100%

 86%

% Work 

 

 

 

 

 

OVER RUN

Message

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

Contract 

B1ST-P001-(643)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

PO BOX 50001

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-91.2/99.2

Fed Aid

HA25

HB1

HB4N

HA21

Pgm Code

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

Description 

ROADSIDE SAFETY IMPROVEMENTS

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

LANDSCAPE MITIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

JJ NGUYEN, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

SAN JOSE  CA 95127

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(408)259-7982

BERTHA ROMAN

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

SANTIAGO GARCIA

Resident
Engineer

(831)427-4706

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)455-5466

 $2,913,129

 $3,156,885

 $3,772,472

 $1,576,067

 $18,469,280

 $2,459,538

Bid + CCOs

 $2,804,096

 $2,658,724

 $3,730,384

 $703,120

 $17,345,203

 $1,644,307

Comp To  date

 $275,370

 $53,280

 $0

 $0

 $541,179

 $47,372

This Month

03/29/18

02/13/18

02/01/18

02/14/18

01/22/16

04/04/17

Awarded

04/20/18

03/12/18

02/22/18

03/05/18

02/12/16

04/26/17

Approved

12/03/18

06/30/19

11/20/18

11/28/18

02/13/20

03/05/19

Est Comp

 51%

 100%

 100%

 72%

 62%

 82%

%Time

 94%

 82%

 94%

 45%

 94%

 67%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-0161H4

Contract 

ACNH-X053-(030)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

ACNH-Q101-(311)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

3172 SALEM DR

140 DUBOIS ST, SUITE

E

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

Fed Aid

HB1

HM

HA22

HE11

HA25

20.20.201

130

Pgm Code

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

Description 

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

Type Of Work

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA MARIA  CA 93454

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

(530)949-5631

(408)574-1400

(805)345-3581

(818)362-9200

(805)964-9951

 

BRAR, BALJINDER

FARSHAD KESHAVARZI

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)610-8215

(831)588-1439

(805)441-8439

(805)698-2393

(805)684-0015

(805)692-6762

 $699,987

 $1,884,156

 $15,824,033

 $56,571,258

 $2,068,724

 $485,000

Bid + CCOs

 $7,125

 $1,942,489

 $13,434,640

 $33,103,532

 $2,123,572

 $16,591

Comp To  date

 $3,375

 $1,104,394

 $709,577

 $0

 $0

 $0

This Month

04/06/18

03/12/18

04/05/18

06/20/16

08/17/17

12/16/17

Awarded

05/16/18

04/03/18

04/25/18

07/15/16

08/29/17

12/18/17

Approved

06/17/19

12/17/18

01/15/19

12/03/19

07/10/19

12/28/18

Est Comp

 0%

 66%

 76%

 38%

 54%

 100%

%Time

 1%

 98%

 83%

 59%

 97%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-1G9104

05-1J2804

05-1F7104

05-4482U4

05-1C9704

05-1J6204

Contract 

SSTG-000C-(471)E

ACNH-P156-(022)E

ACNH-P001-(632)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 141

5225 HELLYER AVE STE 220

1625 E DONOVAN RD

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

Fed Aid

HA22

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HE13

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

Description 

LANDSCAPE MITIGATION

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PLANTING MITIGATION

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

CCFG CONSTRUCTION

Contractor

SONORA  CA 95370

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SONORA  CA 95370

(209)743-4911

 

 

 

(805)963-3553

(209)743-4911

CURTIS JOHNSON

KLINE, JASON

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

(805)748-5218

(805)684-0015

(805)692-6762

(805)692-6762

(805)692-6759

 

 $487,433

 $25,985,000

 $5,985,000

 $19,985,000

 $9,976,000

 $513,850

Bid + CCOs

 $385,245

 $15,038,270

 $3,408,163

 $2,631,590

 $722,053

 $0

Comp To  date

 $1,872

 $0

 $0

 $0

 $0

 $0

This Month

02/16/18

01/09/18

01/09/18

01/09/18

02/20/18

08/31/18

Awarded

04/03/18

01/11/18

01/11/18

02/06/18

02/27/18

11/08/18

Approved

10/17/21

12/20/18

12/28/18

02/25/19

12/31/18

Est Comp

 0%

 100%

 100%

 100%

 18%

 0%

%Time

 0%

 58%

 99%

 13%

 7%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

585 WEST BEACH STREET

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

393 MORNING STAR DR

3690 SANTA CLAUS LN.

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.201201

130

20.20.201

130

Pgm Code

ON ROUTE 25 IN SAN BENITO COUNTY 3.0

MILES SOUTH OF SAN BENITO RIVER

BRIDGE. REPAIR/REPLACE FAILING

CULVERTS/RESTORE FACILTIESDIR 

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

Description 

REPAIR/RESTORE FAILING CULVERTS

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

REPAIR DRAINAGE & RESTORE ROADWAY

STORM WATER MITIGATION

Type Of Work

PRECISION GRADE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

PRECISION GRADE INC

GRANITE ROCK COMPANY

Contractor

SAN JUAN BAUTISTA, CA

95045

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JUAN BAUTISTA, CA

95045

SAN JOSE, CA 95138

 

(408)327-7000

 

 

 

(408)574-1400

WILSON, JENNIFER

BERTHA ROMAN

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

BERTHA ROMAN

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

 $299,000

 $1,596,180

 $7,985,000

 $4,320,000

 $299,000

 $5,823,441

Bid + CCOs

 $157,975

 $1,435,239

 $7,438,902

 $2,945,722

 $116,516

 $5,390,942

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $11,956

This Month

06/05/18

08/17/17

01/24/17

09/06/17

06/01/18

09/30/16

Awarded

06/20/18

09/07/17

01/24/17

09/06/17

06/04/18

10/28/16

Approved

12/31/18

11/05/18

10/30/18

12/31/18

12/31/18

06/10/19

Est Comp

 50%

 100%

 100%

 100%

 70%

 29%

%Time

 53%

 100%

 93%

 68%

 39%

 89%

% Work 

 

COMPLETED

OVER RUN

OVER RUN

 

 

Message

05-1K2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

Contract 

  

CNHP-X087-(031)E

  

  

  

ACNH-PP01-(112)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 90

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

PO BOX 90

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET STE

E

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

11/05/18

Location
Storm Water
Plan
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05District

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB1

HB1

HA22

Pgm Code

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

Description 

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

PAVEMENT PRESERVATION

Type Of Work

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALPORTLAND COMPANY

Contractor

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA MARIA  CA 93454

 

 

(408)574-1400

(408)574-1400

(408)574-1400

(805)345-3581

PORR, DEVIN

PORR, DEVIN

JENNIFER WILSON

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

(805)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

 

 $1,485,000

 $5,333,509

 $4,069,295

 $2,318,291

 $5,164,554

 $9,998,955

Bid + CCOs

 $1,077,730

 $4,112,683

 $4,156,284

 $1,626,136

 $5,006,999

 $0

Comp To  date

 $0

 $0

 $18,059

 $815,924

 $0

 $0

This Month

01/23/17

02/17/17

05/16/17

06/22/18

07/21/15

09/27/18

Awarded

01/27/17

02/17/17

06/09/17

07/13/18

08/07/15

10/22/18

Approved

08/01/18

12/31/18

12/31/18

12/26/18

07/19/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 73%

 77%

 98%

 69%

 100%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

OVER RUN

 

 

Message

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

05-1G1404

Contract 

  

  

HSST-S129-(017)E

HSST-S129-(018)E

HSST-PG  -(129) 

B1ST-P001-(642)E

  

  

--()

--()

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

1625 E DONOVAN ROAD

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

11/14/18

Location
Storm Water
Plan
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05District

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

Fed Aid

HA42

20.20.201

130

HM3

HM

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

Description 

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

Type Of Work

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

STOUDENMIRE CORPORATION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

Contractor

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

ATASCADERO CA 93422

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

(530)400-3943

 

(805)461-1454

(805)345-3581

(805)461-1454

(661)392-6640

SILVA,RICK

MURDOCK, KEVIN

LILIAN BENNETZEN

SILVA, RICK

DEANDA, ANTHONY

NORRIS, AMY

Resident
Engineer

(805)471-2102

(805)922-1611

(805)748-6733

(805)471-2102

(805)542-4765

(805)550-1306

 $2,187,135

 $299,000

 $1,185,109

 $3,856,872

 $295,245

 $4,167,503

Bid + CCOs

 $799,228

 $39,434

 $1,125

 $3,537,593

 $195,324

 $3,986,508

Comp To  date

 $0

 $0

 $0

 $1,337,673

 $0

 $244,465

This Month

06/11/18

06/05/18

04/12/16

02/22/18

03/14/16

06/13/18

Awarded

06/28/18

06/16/18

05/02/16

03/19/18

04/07/16

06/28/18

Approved

03/27/22

12/11/18

01/10/17

12/03/18

09/16/16

12/18/18

Est Comp

 31%

 20%

 19%

 87%

 77%

 72%

%Time

 37%

 13%

 0%

 91%

 71%

 96%

% Work 

 

 

 

 

 

 

Message

05-492824

05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

Contract 

ACST-S001-(638)E

  

  

  

  

ACNH-P046-(056)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 35

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

P.O. BOX 1280

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON ST.

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CAMBRAI, CA 93428

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $6,723,667 $299,584,222 $446,862,795

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

Fed Aid

HE13

HM

HM

HA22

HB1

Pgm Code

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

Description 

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

Type Of Work

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

Contractor

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

REDDING CA 96002

(925)932-7900

(805)473-3016

(805)473-3000

(818)362-9200

(530)949-5631

NORRIS, AMY

LILIAN BENNETZEN

KEVIN MURDOCK

BORRELLI, ANDREW

Resident
Engineer

(805)550-1306

(805)748-6095

(805)748-6095

(805)331-3023

 

 $44,316,316

 $7,293,219

 $7,046,574

 $55,268,502

 $426,751

Bid + CCOs

 $43,340,299

 $2,232,433

 $7,567,468

 $25,861,674

 $0

Comp To  date

 $0

 $0

 $0

 $1,197,036

 $0

This Month

02/10/16

03/19/18

03/08/18

11/16/16

05/23/18

Awarded

02/25/16

04/11/18

03/29/18

12/09/16

07/17/18

Approved

03/27/19

11/16/18

11/09/18

06/28/19

Est Comp

 77%

 78%

 100%

 73%

 0%

%Time

 97%

 31%

 94%

 47%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

 

Message

05-330784

05-1J5204

05-1J3004

05-0G0404

05-1G9004

Contract 

  

  

  

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

398 SUNRISE TERRACE

13170 TELFAIR AVE

1700 E CYPRESS AVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STEE

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan



05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-0161H4

05-1G9104

05-1J2804

05-1F7104

05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1J6304

05-1J6404

05-1J6604

Contract

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1J6704

05-0C6414

05-1K2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

05-1G1404

05-492824

05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

05-330784

05-1J5204

Contract

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-1J3004

05-0G0404

05-1G9004

Contract

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

Cnty Rt Pm

8

8

8

Page
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05

District

 $3,081,180

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $446,862,795  $299,584,222

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $91,985,093

 $2,187,135

 $247,171,335

 $105,519,232

 Bid + CCO

 $57,891,349

 $799,228

 $175,554,404

 $65,339,242

 Work Comp

District Total:

Work completed this Period:  $3,081,180

-F-

-S-

-SH-


	05

